HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

August 29, 2013 BCT Meeting

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Historically Reviewed
6/18/13;

1 Basewide |Draft Third Five Year Review of RAs 5/14/13 6/28/13 6/24/13 6/28/13 | 6/28/13 7/1/13
2 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a
3 E-2 Final Work Plan for Landfill Gas Survey 5/13/13 n/a

Draft Final IR 03 NAPL Pilot Study Work
4 E Plan (redline) 5/20/13 n/a 5/21/13

Final Work Plan for Pot Hole
5 E Characterization 5/31/13 n/a
6 E Final Soil Characterization Tech Memo 6/3/13 n/a

Abstract for Sanitary and Storm Sewer

Drain Removal Conducted after
7 Basewide |[September 1, 2012 6/17/13 n/a

Final Remedial Action Work Plan for RU-

C1, RU-C4, RU-C5, and Building 241
8 C Area 6/20/13 n/a 7/17/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 29, 2013 BCT Meeting

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Document Review Period Recently Completed
Final, Final Status Survey Report, South
1 D-1 Pier Area 6/24/13 7/24/13
Final NAPL Treatment Pilot Study Work
2 E Plan, IR 03 6/25/13 n/a
Draft Radiological Data Gap 7/19/13 No
3 F Investigation Tech Memo #2b 6/27/13 7/29/13 Comment
4 uc-3 Draft ROD 6/28/13 8/15/13 8/1/13 8/9/13 8/8/13
and
5 E Draft ROD 6/28/13 8/15/13 7/24/13 | 8/15/13 8/15/13| 8/16/13
Basewide Stormwater Annual Report
6 Basewide |(2012-2013) 6/29/13 n/a
Final Work Plan RU-C1, C4, C5 and
7 C Building 241 7/8/13 n/a 7/17/13
Monthly Landfill Gas Monitoring Letter
8 E-2 Report 7/11/13 n/a
Revised RTCs on Draft TM for RU-C1,
9 C C4, and C5 7/12/13 7/24/13 7/17/13 | 7/18/13 | 7/18/13
August 29,2013 Page 2 of 4




HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 29, 2013 BCT Meeting

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Currently Under Review
1 E-2 Draft Remedial Design 6/28/13 8/26/13 8/26/13 8/27/13
Quarterly Landfill Gas Monitoring Report,
2 E-2 Second Quarter 2013 7/26/13
Annual Landfill Cap Operation and
3 E-2 Maintenance Report for 2012-2013 7/30/13 n/a
Final Technical Memorandum for
4 G CERCLA Tank Closure Sampling 8/2/13 na
5 D-1 Final Execution Plan, Phase I 8/5/13 n/a
6 Basewide [Final Radiological Management Plan 8/5/13 n/a
7 C Final TM for RU-C1, 4, and 5 8/5/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

August 29, 2013 BCT Meeting

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents for Upcoming Review (next 3 months)
30 days from
1 D-1 Draft RAD RACR- North 9/10/13 |submittal date | Date Tentative
Final RAD Data Gap Investigation - Tech 30 days from
2 F Memo #2b 9/16/13 |submittal date [ Date Tentative
45 days from
3 D-1 Draft RAWP (Durable Cover) 9/16/13 |submittal date | Date Tentative
Draft Final Third Five Year Review of 30 days from
4 Basewide |Remedial Actions 9/19/13 |submittal date [ Date Tentative
5 uc-1 Draft SVI Work Plan Addendum 9/19/13 9/26/13 Date Tentative
6 E ISTR Final IR-03 Pilot Study Design 9/19/13 n/a Date Tentative
Semiannual Groundwater Monitoring
7 Basewide |[Report (January - July 2013) 10/1/13 n/a Date Tentative
Annual Operation and Maintenance Plan
8 B for IR-7/18 10/1/13 n/a Date Tentative
Final Third Five Year Review of
9 Basewide |Remedial Actions 10/29/13 n/a Date Tentative
10 E Draft Pot-Hole Area Tech Memo 11/15/13 12/16/13 |Date Tentative
CDPH California Department of Public Health n/a Not applicable
DTSC Department of Toxic Substances Control RI Remedial investigation
EPA U.S. Environmental Protection Agency RTC Response to comment
FOSL Finding of suitability to lease SF San Francisco
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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